



EASTERN REGIONAL HEALTH AUTHORITY

UPDATED

ANNUAL SCHEDULE OF PLANNED ACTIVITIES 2024/2025

First Quarter

UPDATED ANNUAL SCHEDULE OF PLANNED ACTIVITIES 2024/2025

#	Project Number	Project Name	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery / Completion Date	Procurement Method	Standstill period No. of days	Contract Type
	RFP Ref #: 040-23/24	Supply, Delivery, Installation, Commissioning of Thirteen (13) Pharmaceutical Refrigerator for County St. Andrew / St. David (Awarded)	Thirteen (13) Pharmaceutical Refrigerator	June 03, 2024	January 2025	Limited Bidding	Not Applicable	Fixed Price
	RFP Ref #: 050-23/24	Supply, Delivery, Installation, Commissioning of One (1) Pediatric Ventilator for the Sangre Grande Hospital Campus (Awarded)	One (1) Pediatric Ventilator	July 24, 2024	January 2025	Limited Bidding	Not Applicable	Fixed Price
	RFP Ref #:004-24/25	Supply, Delivery, Commissioning and Maintenance of Standard Adult Patient Trolleys, Pediatric Patient Trolleys and Bariatric Trolley for the ERHA Primary and Secondary Care Facilities (in progress)	Adult Patient Trolleys Pediatric Patient Trolleys Bariatric Trolley	September 27, 2024	February 2025	Open Bidding	10 Business Days	Fixed Price
	RFP Ref #:010-24/25	Supply, Delivery, Commissioning and Maintenance of Three (3) Automated Tourniquet Systems for the Sangre Grande Hospital Campus (in progress)	Three (3) Automated Tourniquet Systems	September 27, 2024	February 2025	Open Bidding	10 Business Days	Fixed Price
	RFP Ref #:012-24/25	Supply, Delivery, Installation, Commissioning and Maintenance of Infusion Pumps for the Sangre Grande Hospital Campus and Primary Care Emergency Departments (in progress)	Infusion Pumps	September 27, 2024	February 2025	Open Bidding	10 Business Days	Fixed Price
	RFP Ref #: 033-23/24	Supply, Delivery, Installation and Commissioning of Four (4) Vitreoretinal Medical Equipment for the Four (4) RHAs (Awarded)	Four (4) Vitreoretinal Medical Equipment	April 12, 2024	March 2025	Limited Bidding	10 Business Days	Fixed Price
	RFP Ref #:019-24/25	Upgrade of the Kitchen Floor at the Biche Outreach Centre	Upgrade of the Kitchen Floor	February 2025	May 2025	Open Bidding	10 Business Days (Where Applicable)	Fixed Price
	RFP Ref #: 046-23/24	Phasing of Upgrade Works to the Plumbing and Sewage Infrastructure – Sangre Grande Hospital Phase (2) (Awarded)	Upgrade Works to the Plumbing and Sewage Infrastructure	June 17, 2024	June 2025	Limited Bidding	10 Business Days	Fixed Price

#	Project Number	Project Name	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery / Completion Date	Procurement Method	Standstill period No. of days	Contract Type
	RFP Ref #: 047-23/24	Renovation and Installation of HVAC at Ward 4 at the Sangre Grande Hospital (Awarded)	Renovation and Installation of HVAC	June 17, 2024	June 2025	Limited Bidding	10 Business Days	Fixed Price
	RFP Ref #:013-24/25	Renovation and Installation of HVAC at Ward 1 at the Sangre Grande Hospital (in-progress)	Renovation and Installation of HVAC	September 27, 2024	March 2025	Open Bidding	10 Business Days	Fixed Price
	RFP Ref #:002-24/25	Restoration Works to the front perimeter wall and gates at the Sangre Grande Hospital (in-progress)	Restoration Works to the front perimeter wall and gates	September 27, 2024	March 2025	Open Bidding	10 Business Days	Fixed Price
	RFP Ref #:001-24/25	Resurfacing of Corridors and pathways at the Sangre Grande Hospital (in-progress)	Resurfacing of Corridors and pathways	September 27, 2024	March 2025	Open Bidding	10 Business Days	Fixed Price
	RFP Ref #:000-24/25	Upgrade of Security Booths at the Sangre Grande Hospital Campus -North Block	Upgrade of Security Booths	February 2025	May 2025	Open Bidding	10 Business Days	Fixed Price
	RFP Ref #:020-24/25	Paving of front and back of the Sangre Grande Hospital Campus – North Block	Paving	January 2025	May 2025	Open Bidding	10 Business Days	Fixed Price
	SSP:040-23/24	Service Level Agreement for Ct Scanner And C-Arm at Sangre Grande Hospital for A Period of Three (3) Years	Preventative Maintenance of CT Scanner And C-Arm	N/A	N/A	Sole Supplier	N/A	Fixed Price
	SSP:001-24/25	Renewal Of Contract for Biohazardous Waste Collection for a Period of One (1) Year	Biohazardous Waste Collection	N/A	N/A	Renewal	N/A	N/A
	CR:03-24/25	Supply And Delivery of Medical Gas Products for a Period of One (1) Year (January 1, 2025-December 31, 2025)	Medical Gas Products	N/A	N/A	Sole Source	N/A	Fixed Price
	SSP:09-24/25	Expansion And Maintenance of Laboratory Information System for a Period of One (1) Year	Laboratory Information System	N/A	N/A	Sole Supplier	N/A	Fixed Price
	SSP:10-24/25	Service Level Agreement for Gastroscope and Colonoscope for a Period of One (1) Year	Gastroscope And Colonoscope	N/A	N/A	Sole Supplier	N/A	Fixed Price

#	Project Number	Project Name	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery / Completion Date	Procurement Method	Standstill period No. of days	Contract Type
	SSP:08-24/25	Service Level Agreement for Medical Equipment at The Sangre Grande Hospital Campus- South Block for a Period of Three (3) Years	Medical Equipment	N/A	N/A	Sole Supplier	N/A	Fixed Price
	SSP:11-24/25	Implementation Of a Telemedicine Software at Sangre Grande Hospital Campus for a Period of Two (2) Years	Telemedicine Software	N/A	N/A	Sole Supplier	N/A	Fixed Price
	SSP:04-24/25	Service Level Agreement for Four (4) Ups Systems at The Sangre Grande Hospital Campus – South Block for A Period of One (1) Year	Four (4) Ups Systems	N/A	N/A	Sole Supplier	N/A	Fixed Price
	SSP:06-24/25	Service Level Agreement for Three (3) Water Softeners at Sangre Grande Hospital Campus- South Block for a Period of One (1) Year	Three (3) Water Softeners	N/A	N/A	Sole Supplier	N/A	Fixed Price
	RFP:036-23/24	Supply and Delivery and of Two (2) Basic Life Support Ambulances	Two (2) Basic Life Support Ambulances	April 22, 2024	May 2025	Open Bidding Process	10 Business Days	Fixed Price
	SP/2024/020	Subscription for Cloud Gateway Mailboxes and Antivirus for the ERHA for A Period 1 Year	Cloud Gateway Mailboxes and Antivirus	N/A	N/A	Sole Supplier	N/A	Fixed Price
	RFP REF #:017-24/25	Provision of Pest Control Services for a Period of Two (2) Years (in-progress)	Pest Control	November 20, 2024	N/A	Open Bidding Process	10 Business Days	N/A
	RFP REF #:018-24/25	Supply, Delivery, Installation, Commissioning and Maintenance of Five (5) Cardiotocography (CTG) Machines for the Sangre Grande Hospital Campus (in-progress)	Medical Equipment	December 10, 2024	N/A	Open Bidding Process	10 Business Days	N/A
	RFP REF #:019-24/25	Joint Procurement for the Supply and Delivery of Information and Communication Technology (ICT) Equipment (Network Server, Desktop Computer, Desktop UPS, Enterprise Switch, Server UPS) for the Four (4) Regional Health Authorities in Trinidad (in-progress)	ICT Equipment	January 10, 2025	N/A	Open Bidding Process	10 Business Days	N/A